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City of Hollister 
Domestic Wastewater System 

Improvements Project 
Phase 1 
February 2007 

 
 
 
 



 
 
 
WHO 

 Team: 
Hollister 

Engineers 
sociates 

 

 Wastewater Treatment Plant Phase 1 

ion Start Date: December 7, 2006 

County, City of Hollister at the existing plant location  
 156 at San Juan Hollister Road) 

Project
Owner: City of 
Designer: HydroScience 
Construction Manager: Harris & As
General Contractor: C. Overaa & Co. 
 
WHAT 
Domestic
 
WHEN 
Construct
 
WHERE 
San Benito 
(HWY
 

 
First concrete placement at Chlorine Contact Basin slab on grade 
 

CONSTRUCTION UPDATE 
e columns is underway at the Pretreatment structure and 

ribution Box, MBR Membrane Tank, MBR Process Train, and 
g steel 

s 

 
 
 
 
 

 

Subsurface soil remediation by ston
building, MBR Influent Dist
Chemical Facility. The Chlorine Contact Basin slab on grade has been poured. The reinforcin
curtains for the Chlorine Contact Basin wall forms are onsite, and the Contractor’s lay down area ha
been established. 
 

 
Concrete reinforcement steel for Chlorine Contact Basin walls 
 

 

 

o receive these monthly updates by mail, please submit your address to the City of Hollister c/o the Engineering 
Department. 

epartment 

 

 

 
T

City of Hollister 
Engineering D
375 Fifth Street 
Hollister, CA 95023 
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